ATTENTION: ALL BIDDERS AND PLAN HOLDERS

RE: Yakima County Project No. U6 3279
    Pacific Northwest University
    Water and Sewer Extension

ADDENDUM NO. 1

You are hereby notified that the plans and specifications for the above referenced project are amended as follows:

1. Special Provisions, Section 1-05.14 Cooperation with Other Contractors – Add the following:

   The Contractor shall schedule their work such that the water line on the south side of the site between Station 10+00 and Station 13+47, including hydrant assemblies, is constructed first so that other contractors can begin installing a storm drain system. Once this section of water line is completed, the Contractor shall complete the remainder of the water line followed by the sewer line between Station 9+80 and 14+00. The sewer line between Station 0+91 and 9+80 shall be completed last.

2. Special Provisions, Section 1-08.5 Time for Completion – Add the following:

   Once the Contractor has completed all water line work for the project and the sewer line work between Station 9+80 and Station 14+00, the Contractor may suspend their operations and complete the remainder of the sewer line between Station 0+91 and Station 9+80 when more favorable ground water conditions exist. The sewer line between Station 0+91 and Station 9+80 shall be completed by March 1, 2008. The total number of working days shall remain as specified.

3. Special Provisions, Section 7-08.3(4) Ballasted Access Road (New Section) – Revise to read as follows:

   7-08.3(5) Ballasted Access Road (New Section)

   Construct ballasted access road to the limits shown on the plans in accordance with Section 4-04. Soil residual herbicide shall be placed over compacted subgrade in accordance with
Section 5-04.3(5)D. Hydroseeding of disturbed area shall be in accordance with Section 8-01. All subgrade preparation, including fill, shall be incidental to the cost of installing the sewer line.

4. All bidders will be required to furnish the Yakima County Director of Public Services with evidence of the receipt of this Addendum. This Addendum will be incorporated in and made a part of the contract when awarded and formally executed.

[Signature]
Gary N. Ekstedt, P.E.
County Engineer