

AGENDA REQUEST FORM

Return completed form and complete agenda item to the Clerk of the Board
Yakima County Commissioners' Office, Room 232

Prepared by:
Brad Schilperoort

Department: County Roads

Requested Agenda Date: 02/02/2021

Presenting: Matt Pietrusiewicz

Document Title:

Supplemental Agreement Number 01

Board of County Commissioners Record Assigned
BOCC Agreement

#

021 - 2021

Yakima County, WA

APPROVED FOR AGENDA:

Consent Regular
Board of County Commissioners Determined

Action Requested: *Check Applicable Box*

- PASS RESOLUTION EXECUTE or AMEND AGREEMENT CONTRACT or GRANT
 ISSUE PROCLAMATION PASS ORDINANCE OTHER _____

Describe Fiscal Impact:

\$8,500.00

Background Information:

The original agreement (BOCC 102-2020) with WEST Consultants, Inc. to prepare and submit a LOMR to FEMA for Danner Road is going to expire. This supplemental agreement will extend the end date until December 31, 2021 and increase the maximum amount payable by \$8,500 to a new total of \$23,650.00.

Summary & Recommendation:

This supplemental agreement will extend the end date until December 31, 2021 and increase the maximum amount payable to \$23,650.00.

Motion:

Department Head/ Elected Official


Signature

AGREEMENT Attached Is Approved as to Form
Corporate Counsel Initial



Late Agenda Requests Require BOCC Chairman Signature:



Supplemental Agreement Number <u>01</u>		Organization and Address		021-2021
Original Agreement Number BOCC 102-2020		WEST Consultants, Inc. 12509 Bel-Red Road, Suite 100 Bellevue, WA 98005		
Project Number N/A		Execution Date April 28, 2020		Completion Date December 31, 2021
Project Title Danner Road LOMR		New Maximum Amount Payable \$23,650.00		
Description of Work WEST shall prepare a LOMR application package for submittal to FEMA. After review and approval by Yakima County, the application shall be submitted to FEMA for their review and approval. WEST shall respond to FEMA review comments and revise the application and resubmit the application as necessary.				

The Local Agency of Yakima County
desires to supplement the agreement entered in to with WEST Consultants, Inc.
and executed on April 28, 2020 and identified as Agreement No. BOCC 102-2020

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.
The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:
No Change

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: December 31, 2021

III

Section V, PAYMENT, shall be amended as follows:
New Maximum Amount Payable is increased by \$8,500.00 to a new Total amount of \$23,650.00

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.
If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: Henry Hu, Vice President

Consultant Signature

By: _____

Approving Authority Signature

Date

**BOARD OF YAKIMA COUNTY COMMISSIONERS
AGREEMENT**

Agreement Number

BOCC Agreement

021 - 2021

Yakima County, WA

BOARD OF COUNTY COMMISSIONERS

Ron Anderson, Chairman

Amanda McKinney, Commissioner

LaDon Linde, Commissioner

DATED: FEB 02 2021

Attest:

Julie Lawrence, Clerk of the Board

Linda Kay O'Hara, Deputy Clerk of the Board

Approved as to Form:



Deputy Prosecuting Attorney