

AGENDA REQUEST FORM

**Return completed form and complete agenda item to the Clerk of the Board
Yakima County Commissioners' Office, Room 232**

Prepared by:
Brad Schilperoort

Department: County Roads

Requested Agenda Date: 2/16/2021

Presenting: Matt Pietrusiewicz

Document Title:

<small>Board of County Commissioners Record Assigned</small> BOCC Agreement
029-2021
Yakima County, WA

APPROVED FOR AGENDA:	
<input type="checkbox"/> Consent	<input type="checkbox"/> Regular
<small>Board of County Commissioners Determined</small>	

BOCC 44-2019 Supplemental Agreement Number 05

Action Requested: *Check Applicable Box*

<input type="checkbox"/> PASS RESOLUTION	<input checked="" type="checkbox"/> EXECUTE or AMEND AGREEMENT CONTRACT or GRANT
<input type="checkbox"/> ISSUE PROCLAMATION	<input type="checkbox"/> PASS ORDINANCE <input type="checkbox"/> OTHER _____

Describe Fiscal Impact:

N/A

Background Information:


This supplemental agreement extends the completion date to allow construction support services from the Engineer of Record (Coffman Engineers).

Summary & Recommendation:

Extend the completion date of BOCC 44-2019 until April 30, 2021.


Motion:

Department Head/ Elected Official



Signature

**AGREEMENT Attached Is Approved as to Form
Corporate Counsel Initial**



Late Agenda Requests Require BOCC Chairman Signature:



029-2021

Supplemental Agreement Number <u>05</u>		Organization and Address	
Original Agreement Number BOCC 44-2019		Coffman Engineers 10 N. Post St. Suite 500 Spokane, WA 99201	
Project Number RC 3549		Execution Date February 26, 2019	Completion Date December 31, 2020
Project Title Dekker Road Natural Gas Pipeline		New Maximum Amount Payable \$317,170	
Description of Work Provide engineering, land surveying, and construction support services for the Dekker Road Natural Gas Pipeline Project.			

Yakima County, WA

The Local Agency of Yakima County
desires to supplement the agreement entered in to with Coffman Engineers
and executed on February 26, 2019 and identified as Agreement No. BOCC 44-2019

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.
The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:
No Change.

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: April 30, 2021

III

Section V, PAYMENT, shall be amended as follows:
No Change.

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.
If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: _____ By: _____

Consultant Signature

Approving Authority Signature

Date

**BOARD OF YAKIMA COUNTY COMMISSIONERS
AGREEMENT**

Agreement Number

BOCC Agreement

029 - 2021

Yakima County, WA

BOARD OF COUNTY COMMISSIONERS

Ron Anderson, Chairman

Amanda McKinney, Commissioner

LaDon Linde, Commissioner

DATED: FEB 16 2021

Attest:

Julie Lawrence, Clerk of the Board
Linda Kay O'Hara, Deputy Clerk of the Board

Approved as to Form:



Deputy Prosecuting Attorney