

AGENDA REQUEST FORM

**Return completed form and complete agenda item to the Clerk of the Board
Yakima County Commissioners' Office, Room 232**

Prepared by:
Joel Freudenthal

Department: Public Services

Requested Agenda Date: 11/15/2021

Presenting: Joel Freudenthal

Document Title:

Yakima River, Gap to Gap Ecosystem Restoration, Phase 2 Amendment 1

*Board of County Commissioners Record Assigned
BOCC Agreement*

#

286 - 2021

Yakima County, WA

APPROVED FOR AGENDA:

Consent Regular

Board of County Commissioners Determined

Action Requested: *Check Applicable Box*

PASS RESOLUTION EXECUTE or AMEND **AGREEMENT CONTRACT** or GRANT

ISSUE PROCLAMATION PASS ORDINANCE OTHER _____

Describe Fiscal Impact:

None

Background Information:


Extends term of existing consultant contract. We are behind schedule 4 months or so, but a contract scope amendment was anticipated once we had enough detail to begin permitting and draft up the permit applications, that is why the current contract is expiring at this point, well short of final plans, this contract extension extends the contract through this period, and we expect only minimal charges from the consultant over the extension period. Once we have permit applications finalized we will amend contract scope to cover any permit-driven

Summary & Recommendation:

Approve.

Motion:

Department Head/ Elected Official



Signature



AGREEMENT Attached Is Approved as to Form
Corporate Counsel Initial



Late Agenda Requests Require BOCC Chairman Signature:

104152-AMD.1
November 3rd, 2021

**PROJECT NAME: YAKIMA RIVER – GAP TO GAP ECOSYSTEM RESTORATION –
PHASE 2**

Shannon & Wilson Contract Number: 104152 – Phase 2, Amendment 1

Points of Contact

Yakima County Project Manager: Joel Freudenthal (509) 574-2322

Consultant Project Manager: Chris Helland (206) 695-6706

Shannon & Wilson - Lead Civil/Geotechnical Design Levees, Grading, Restoration, Lead Permit Assistance, Lead Contaminated Soils, Lead Outreach Assistance

Subconsultants:

Peter Brooks, (206) 241-6000, Ext. 5507 – NHC, Inc. - Lead Hydraulics, Lead Geomorphology, Outreach Assistance

Michael Uhlman, (509) 966-7000 – HLA Engineering and Land Surveying, Inc. - Lead Civil Design Bridges/Culverts, Survey

Amendment No. 1

That the Yakima River – Gap to Gap Ecosystem Restoration – Phase 2 contract between Yakima County and Shannon and Wilson Inc. dated July 21st 2020, BOCC Agreement 159-2020 is hereby amended as follows:

1. The Term of the Agreement is extended from November 30th 2021 until February 28th 2022.

Dated: 11/3/2021

Client

S&W



11/3/2021

**BOARD OF YAKIMA COUNTY COMMISSIONERS
AGREEMENT**

Agreement Number

BOCC Agreement

286-2021

Yakima County, WA

BOARD OF COUNTY COMMISSIONERS

Ron Anderson, Chairman

Amanda McKinney, Commissioner

LaDon Linde, Commissioner

DATED NOV 15 2021

Attest:

Julie Lawrence, Clerk of the Board *or*
Linda Kay O'Hara, Deputy Clerk of the Board

Approved as to Form:



Deputy Prosecuting Attorney